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ESTIMATE RUN 09/03/2001

ESTIMATE SUMMARY 20:15:31

CONTID: C12146         ESTIMATE NO: 0021 PROG 1994

PCN: 12146-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25/US36 HOV, PHASE III-A, ITS PERCENT TIME:

PROJECT NO: IM 0253-155                   

I25/US36 HOV, PHASE III-A, ITS

NAME OF ROAD: I25/US36

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 08/29/2001 DATE TIME STARTED 08/02/1999

12150 E. 112TH AVE. DATE LET 07/01/1999 DATE WORK BEGAN 08/02/1999

 DATE AWARDED 07/13/1999 DATE TIME STOPPED 08/29/2002

 DATE CONTRACT EXECUTED 07/13/1999 DATE ACCEPTED 08/29/2002

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 08/02/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,198,117.09 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,934,619.50 NON-PARTICIPATING 45,760.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.29

CALENDAR DAYS

CALENDAR DAYS

93.81%

135,996.62

45,760.00

45,760.00

45,760.00

$

$

$

$

0.00

2,062,120.47

2,062,120.47

0.00

2,062,120.47

-29,019.29

0.00

2,033,101.18

0.00

AMOUNT DUE 2,033,101.18 45,760.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,760.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

759.0 TIME ALLOW: 1128

ORIG TIME ALLOW: 380
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0005 REMOVAL OF SIGN (SPECIAL) 1.000

0.000

202-00815  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0010 POTHOLING 41.000

0.000

203-01597  
 

41.000

HOUR

175.00000 7,175.0041.000

0.00

0015 *DRILLED CAISSON (1072 MM) 4.000

0.000

503-00043  
 

4.000

M   

1,100.00000 4,400.004.000

0.00

0020 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000

0.000

604-39050  
 

2.000

EACH

2,850.00000 5,700.002.000

0.00

0025 HOV GATE 10.000

0.000

607-60630  
 

10.000

EACH

15,000.00000 150,000.0010.000

0.00

0030 100 MM ELECTRICAL CONDUIT (MULTIDUCT) 68.000

0.000

613-00404  
 

68.000

M   

37.00000 2,516.0068.000

0.00

0035 50 MM ELECTRICAL CONDUIT (PLASTIC) 1,024.000

246.000

613-01200  
 

1,270.000

M   

35.00000 44,450.001,270.000

8,610.00

0040 100 MM ELECTRICAL CONDUIT (PLASTIC) 276.000

0.000

613-01400  
 

276.000

M   

45.00000 12,420.00276.000

0.00

0045 PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0047 WIRING GATES AND CCTVS 0.500

0.500

613-10000  
 

1.000

L S 

29,700.00000 29,700.001.000

14,850.00

0050 SIGN PANEL (CLASS II) 20.000

0.000

614-00012  
 

20.000

M2  

230.00000 4,600.0020.000

0.00
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0052 MODIFICATION OF OVERHEAD SIGN STRUCTURE VMS SIGN 
BRIDGES

2.000

0.000

614-10050  
 

3.000

EACH

8,355.00000 16,710.002.000

0.00

0055 VARIABLE MESSAGE SIGN 3.000

0.000

614-10120  
 

3.000

EACH

103,000.00000 309,000.003.000

0.00

0055 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0060 VARIABLE MESSAGE SIGN (FURNISH ONLY) 1.000

0.000

614-10124  
 

1.000

EACH

90,500.00000 90,500.001.000

0.00

0065 TRAFFIC SIGNAL CONTROLLER CABINET 7.000

1.000

614-72855  
 

8.000

EACH

1,625.00000 13,000.008.000

1,625.00

0065 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0068 TRAFFIC SIGNAL CONTROLLER CABINET 336 CCTV CABINETS 5.000

0.000

614-72855  
 

5.000

EACH

2,675.00000 13,375.005.000

0.00

0070 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000

0.000

614-86240  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0070 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0075 *OPTICAL TRANSCEIVER 11.000

0.000

614-87020  
 

11.000

EACH

1,900.00000 20,900.0011.000

0.00
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0077 OPTICAL TRANSCEIVER UPGRADE OPTICAL DATA TRANSCEIVER 11.000

0.000

614-87020  
 

11.000

EACH

1,790.00000 19,690.0011.000

0.00

0080 FOUR CHANNEL DETECTOR CARD 12.000

0.000

614-87030  
 

12.000

EACH

680.00000 8,160.0012.000

0.00

0085 *TRAFFIC MANAGEMENT SYSTEM BUILDING 1.000

0.000

614-87300  
 

1.000

EACH

320,000.00000 320,000.001.000

0.00

0086 TRAFFIC MANAGEMENT SYSTEM BUILDING ADDED WORK 1.000

0.000

614-87300  
 

1.000

EACH

14,288.00000 14,288.001.000

0.00

0090 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 0.620

0.025

614-87310  
 

0.645

L S 

310,000.00000 199,950.000.645

7,750.00

0092 TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT ADDED 
VIDEO WORK

1.000

0.000

614-87310  
 

1.000

L S 

5,235.00000 5,235.001.000

0.00

0093 TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT ADDED 
PROGRAM SEAT

1.000

0.000

614-87310  
 

1.000

L S 

1,850.00000 1,850.001.000

0.00

0095 *CLOSED CIRCUIT TELEVISION 5.000

0.000

614-87320  
 

5.000

EACH

16,000.00000 80,000.005.000

0.00

0096 CLOSED CIRCUIT TELEVISION UPGRADE CCTV EQUIPMENT 5.000

0.000

614-87320  
 

5.000

EACH

4,776.87000 23,884.355.000

0.00

0097 CCTV 0.000

0.000

614-87320  
 

5.000

EACH

10,455.00000 0.000.000

0.00

0100 CLOSED CIRCUIT TELEVISION POLE 1.000

0.000

614-87325  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0105 *TEST AND SUPPORT EQUIPMENT 1.000

0.000

614-87340  
 

1.000

L S 

145,250.00000 145,250.001.000

0.00

0106 TEST AND SUPPORT EQUIPMENT REPLACEMENT CCTV UPGRADE 1.000

0.000

614-87340  
 

1.000

L S 

1,200.00000 1,200.001.000

0.00

0107 ADDED ITEM (LUMP SUM)/ TEST FIBER OPTIC CABLE 1.000

0.000

900-00014  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0108 TEST AND SUPPORT EQUIPMENT OPTIONAL EQIP UPGRADE 1.000

0.000

614-87340  
 

1.000

L S 

18,285.00000 18,285.001.000

0.00

0110 *FIBER OPTIC CABLE (SPECIAL) 0.000

0.000

614-87401  
 

0.000

M   

19.00000 0.000.000

0.00

0112 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) LATERAL 
CABLE

1,324.000

570.000

614-87406  
 

2,366.000

M   

17.50000 33,145.001,894.000

9,975.00

0115 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 8,899.000

0.000

614-87424  
 

9,767.000

M   

11.80000 105,008.208,899.000

0.00

0120 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 8,124.000

0.000

614-87448  
 

8,124.000

M   

24.65000 200,256.608,124.000

0.00

0125 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0130 *FLAGGING 157.500

3.000

630-00000  
 

160.500

HOUR

50.00000 8,025.00160.500

150.00

0135 *TRAFFIC CONTROL SUPERVISOR 38.000

7.000

630-00002  
 

45.000

DAY 

400.00000 18,000.0045.000

2,800.00
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0138 UNIFORMED TRAFFIC CONTROL 49.000

0.000

630-00003  
 

49.000

HOUR

140.00000 6,860.0049.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.100

0.000

630-80342  
 

19.000

EACH

160.00000 2,736.0017.100

0.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

1,600.00000 4,320.002.700

0.00

0150 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

2,000.00000 0.000.000

0.00

0154 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

24,105.00000 0.000.000

0.00

0155 *TRAFFIC CONE 127.800

0.000

630-80380  
 

142.000

EACH

44.00000 5,623.20127.800

0.00

0156 ADDED ITEM (LUMP SUM)/ DITCH COMPANY FEES 1.000

0.000

900-00014  
 

1.000

L S 

6,400.00000 6,400.001.000

0.00

0157 ADDED ITEM (LUMP SUM)/ PERMIT/INST FOR NODE BLD GAS 
SER

1.000

0.000

900-00014  
 

1.000

L S 

2,538.50000 2,538.501.000

0.00

0158 ADDED ITEM (LUMP SUM)/ NODE BLDG INTERCONNECT 1.000

0.000

900-00014  
 

1.000

L S 

21,580.00000 21,580.001.000

0.00

0159 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

31,350.00000 0.000.000

0.00

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12146-BID    ESTIMATE RUN 09/03/2001

PROJECT: IM 0253-155                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:15:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (ITS) 

0165 F/A OJT PILOT 1,000.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 1,000.001,000.000

0.00

0170 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A TRAINING COURSES 22,775.580

0.000

700-70035  
 

22,776.000

F A 

1.00000 22,775.5822,775.580

0.00

0185 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 7,614.040

0.000

700-70072  
 

7,614.040

F A 

1.00000 7,614.047,614.040

0.00

0190 F/A LANDSCAPING RESTORATION 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,062,120.4745,760.002,198,117.09CURRENT AMT0200 $ $ $

$ 2,062,120.4745,760.00$2,198,117.09$CURRENT AMTPROJECT TOTAL


